

Project management success comes from the early perception of where schedules may bog down or costs balloon, and from making adjustments—fast. Continuously monitor project budgets, including time, expenses, suppliers and costs. With seamless access to every version of your documents, stay on top of all project changes—and their full impact.

Change Management

Change management for construction projects has become increasingly complex, driven by the growing number of organizations involved in any given project. In order for projects to be successful, your teams need to stay on top of any and all changes by having access to the most up-to-date and accurate information and fully understanding the scope of work, the schedule and the costs involved.

Subcontractor Relationship Management

With CMiC, your teams can manage subcontractors from start to finish by integrating all subcontractor activity into your workflows. Subcontractors are a vital element in the success of any construction project, but their mismanagement is a potential risk factor that can threaten the stability and profitability of a project. With CMiC, subcontractors become a seamless extension of your own staff.



Bid & Procurement Management

CMiC facilitates the management of all data, information and communications related to the bid process, from estimate to buy out, eliminating unnecessary steps and allowing your users to drill down into details and make better procurement decisions.

Cost, Revenue & Budget Management

With CMiC, your teams can track and monitor time, expenses, supplier and capital costs—and manage the project budget with confidence. Create different cost philosophies based on project, country and business process requirements to effectively manage multiple projects across several geographies while complying with different standards. Create bills and invoices in a variety of flexible formats to meet any job requirement.

Features & Benefits of Project Controls

FEATURES

BENEFITS

CHANGE MANAGEMENT

Access costs that are automatically updated

Minimize misinformation

Manage the entire order lifecycle

Monitor and approve requests from a single location

Enter and approve change orders online

Reduce approval wait times

Generate change orders from answered RFIs

Improve client satisfaction

SUBCONTRACTOR RELATIONSHIP MANAGEMENT

Create, track and approve vendor applications online

Gain full control of all subcontracting arrangements

Prequalify subcontractors before they start work on a project

Log all subcontractor communications for future reference

Manage licenses, trade types and insurance information

Ensure subcontractor compliance

Store past work performance ratings

Lower operational risks

BID & PROCUREMENT MANAGEMENT

Integrate estimates seamlessly

Facilitate the management of bid process information

Track and analyze bids

Make the bidding and selection process efficient, objective and predictable

Automate the process of receiving bids for bid packages

Create customized bid packages

Define exclusions, inclusions and special pricing for bid packages

Automate the bidder evaluation process

COST, REVENUE & BUDGET MANAGEMENT

Track and monitor time, expenses and capital costs

Comply with different accounting standards

Create different cost philosophies

Increase overall financial transparency

Create bills and invoices in a variety of formats

Identify potential problems and make connections quickly

Manage projects across regions

Ensure accurate project budget management

CMiC delivers complete and unified ERP and FIELD solutions for construction and capital projects firms. CMiC's powerful software transforms how firms optimize productivity, minimize risk and drive growth by planning and managing all financials, projects, resources, and content assets—from a Single Database Platform™.

CMiC
CONSTRUCTION SOFTWARE. EVOLVED

📍 4850 Keele St | Toronto, ON | Canada

📞 +1 (416) 736.0123

✉️ sales@cmicglobal.com

TALK TO AN EXPERT TODAY!